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North Alcona M-72 Road R&R April Hot Mix Asphalt Crush and Shape M-65 to O'Donnell Road Straight forward log job CE in review No No Yes $2,700,000 1P
4 North Alcona 79387 N Us-23 Road R&R April HMA crack relief layer Everett Road to Black River Road Ready fo go CE cleared No Yes No $4,350,000 1P
11 Southwest Allegan 102158 N I-196 Traffic & Safety April Cable Guardrail from 71st St to 118th Avenue packaged with 7,9,10 CE cleared No Yes VYes/GPA $1,000,000 1P
Guardrai
10 Southwest Allegan 75215 Y I-196 Road R&R April Unbonded Conc Overlay from 71st St to 118th Avenue packaged with 7,9,11 - current  CE cleared No Yes Yes $24,700,000 1P
finsys=BIO08
7 Southwest Allegan 79086 Y I-196 Bridge R&R April Overlay-Deep I-196 over 71st Street packaged with 9,10,11 CE cleared No Yes Yes $585,000 1
Southwest Allegan 81738 N I-196 Roadsides May Reconstruction Glenn Rest Area packaged with 7, 10,11 CE cleared No Yes Yes $2,500,000 16
18 North Antrim 53361 Y M-88 Road R&R April Crush & Shape, HMA, paved shoulders Central Lake S. village limits to South  On the shelf CE in review No Yes Yes $1,500,000 1P
Eckhardt Rd
21 Bay Arenac 100134 Various  Carpool Parking May Mill & Resurface Existing Lot Twining Carpool Parking Lot and the CE cleared No Yes Yes $100,000 16
Lot Standish Carpool Lot
20 Bay Arenac 102969 uUs-23 Bridge CPM May Scour Countermeasures & Railing Repair US-23 over Big Creek CE cleared No No  Yes/GPA $150,000 1P
24 Superior Baraga Us-41 Road CPM April HMA Overlay Delenes Jct to Bovine 60 days from approval to CE cleared No  Yes/GPA $1,998,000 1P
obligation
123 Superior Baraga Us-41 Road CPM April HMA Overlay Falls River o Menge Creek Road 60 days from approval to CE cleared No  Yes/GPA $350,000 1P
obligation
59 North Cheboygan 90216 N Us-23 Traffic & Safety July Mill and resurface, restriping to 3 lane section M-27 to the Little Black River CE in review No No  Yes/GPA $573,000 1P
62 Superior Chippewa 79550 Y M-129 Road R&R August HMA Crush & Shape M-80 to 10 Mile Road 180 days from approval to  cannot permit in time Yes Yes $4,200,000 1P
obligation
66 Bay Clare N/A Pere Enhancement May Continue Pere Marquette Non-Motorized Trail East of Washington Street to Farwell Extended limits added o "not  CE cleared No No Yes $850,000 16
Marquette on $700M list"
79 North Crawford 90248 N I-75 Road R&R August Crush & Shape, HMA NYC RR bridge to N/M-93 CE in review No Yes Yes $6,672,000 1P
83 Superior Delta 103285 Y uUs-2 Road R&R August Reconstruction US-2 & US-41 Intersection 180 days from approval to CE in review Yes Yes $2,100,000 1P
obligation
85 Superior Dickinson N M-95 Road R&R August Center Lane for Left Turns At M-69 180 days from approval to CE in review No Yes $350,000 1P
obligation
107 Bay Gladwin M-18 Enhancement May Nonmotorized Path w/Lighting Three locations in Beaverton CE cleared No Yes $185875 16
109 Superior Gogebic us-2 Road CPM June HMA cold milling and resurfacing Gogebic Station to old US-2 west of 60 days from approval to CE cleared No  Yes/GPA $3,525,000 1P
Watersmeet obligation
121 Superior Houghton Us-41 Enhancement April Historical Preservation Shelden Ave. from Franklin St. to CE cleared No  Yes/GPA $3,039,138 16
Bridge St.
124 Superior Houghton Us-41 Road CPM April HMA Overlay with Detail 7 Joint Repairs From Portage Lake Golf Course to South60 days from approval to CE cleared No  Yes/GPA $549,000 1P
of Cliff Drive obligation
125 Superior Houghton Us-41 Road CPM April HMA Overlay Baraga CL to Ohotonen Road 60 days from approval to CE cleared No  Yes/GPA $470,000 1P
obligation
122 Superior Houghton 103291, N M-26 Enhancement April Partial Milling, OHMA Overlay & Widen Shoulders Henwood Road to Calumet Street 60 days from approval to CE cleared Yes VYes/GPA $911,000 16
88830 obligation - "Enhancement
cPM"
128 Bay Huron N/A M-25 Enhancement May 8' Paved Shoulder Tuscola/Huron COL to South Village ~ ASAP for County Forces, CE cleared No No Yes $312,000 16
Limits Sebewaing otherwise April Obligation
129 Bay Huron N/A M-25 Enhancement May 8' Paved Shoulder Stein Road to Brown Park ASAP for County Forces, CE cleared No No Yes $273,000 16
otherwise April Obligation
130 Bay Huron N/A M-25 Enhancement May 8' Paved Shoulder Weaver Road to WVL of Port Austin ~ ASAP for County Forces, CE cleared No No Yes $390,000 16
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8' Paved Shoulder otherwise April Obligation
148 Grand Tonia 51070 N M-66 Road CPM May Mill/Resurf Grand River Avenue north to Sprague  Will Be Ready CE cleared No No  Yes/GPA $1,445000 1P
Road
162 Bay Isabella 103206 Y US-127  Road R&R May Two Course HMA Overlay Shepherd Road to US-127BR South CE cleared No No Yes $5,300,000 1P
Junction in Mt. Pleasant
161 Bay Isabella 90243 N Us-127 Road R&R May ASCRL and Two Course HMA Overlay Blanchard Road to Shepherd Road, CE cleared No No Yes $7,400,000 1P
Us-127 over Little Salt River (BO1 of
37013-1 & -2)
219 Bay Lapeer 100277 M-24 Carpool Parking May Pave Existing Gravel Lot Fostoria Carpool Lot Could be ready for May Letting CE cleared No Yes Yes $60,000 16
Lot
220 Bay Lapeer 103314 M-90 Carpool Parking May Resurface Existing Lots North Branch Carpool Parking Lot Could be ready for May Letting CE cleared No No Yes $33,000 16
Lot
552 North Leelanau N M-72 Passing Relief August Passing Relief Lane E. Cedar Run Rd easterly to E. Goodrick Need grading permits. Ready CE cleared Yes Yes $2,600,000 1P
Lane Rd. for OEC -remove jn 81722 as A
phase is 'AB' and new JN
needed- 12/30/08
237 Superior Mackinac 79548 N uUs-2 Road R&R June HMA Mill and Resurface Brevort Lake Road to Martin Lake Road 180 days from approval to CE cleared Yes No $3,750,000 1P
obligation
251 Superior Marquette Us-41 Road CPM April HMA Overlay with / Det 7 & 8 Big Creek Rd. to M-28 60 days from approval to CE cleared No  Yes/GPA $645,000 1P
obligation
252 Superior Marquette Us-41 Road CPM April Mill and Resurface with Det 7 & Det 8 Joint Washington Street to Northwoods Road 60 days from approval to CE cleared No  VYes/GPA $477,000 1P
Repairs obligation
253 Superior Marquette US-41/M-28 Road CPM April Concrete Jt. Repair Cherry Creek Rd to Bayou St and South 60 days from approval to CE cleared No  Yes/GPA $400,000 1P
Marquette obligation
248 Superior Marquette 100015 N US-41and  Enhancement September ~ Nonmotorized pathway, pedestrian tunnel and US-41 from M-28 to Bayou Street; 180 days from approval to CE in review No  Yes/GPA $1,800,000 16
M-28 natural plantings M-28 from US-41 to the RR overpass  obligation Consultant and
Township Coordination (80%)
254 Superior Marquette 84231 VY US-41/M-28 Road R&R September ~ HMA Roundabout at Front & HMA Replacement at  Front St and Cherry Creek 180 days from approval to CE in review Yes Yes $2,150,000 1P
Cherry Creek Intersections obligation
256 North Mason 103022 N Us-10 Road R&R June 0.48 mi urban mill/resurface James Street, in Ludington CE cleared No Yes Yes $612,000 1P
261 Bay Midland N/A M-20 Enhancement May Paved Shoulders Meridian Road to east of Vance Road CE in review No No Yes $1,500,000 16
271 Grand Montcalm 50716 N M-91 Road CPM May Chip Seal Colby Road north to Kendaville Road Shelf Job Will Be Ready OEC CE cleared No No  Yes/GPA $508,000 1P
Completed
317 North Ogemaw I-75 Road R&R August Culvert Rehabilitation South Ogemaw County line northerly 4.9DEQ permits required CE in review No No Yes $1,750,000 1P
miles
316 North Ogemaw 103008 N I-755B Road CPM May Full depth centerline joint repairs South Ogemaw County line to Cook Rd CE cleared No No  Yes/GPA $1,334000 1P
321 Superior Ontonagon M-64 Road CPM May HMA resurfacing with 8' shoulder Silver City easterly to Ontonagon 60 days from approval to CE Hold No  Yes/GPA $4,850,000 1P
obligation
627 North Osceola Us-10 Road R&R August Cold Mill, Partial Crack Relief Layer, HMA US-10, from W. Osceola County Line to Replacement for #2 No No Yes $1,495000 1P
Resurfacing, Safety Improvements at ramp US-131 (1.91 miles)
terminal
330 North Otsego M-32 Enhancement April Streetscape from west of Birch Street to Rowan CE cleared No Yes $390,681 16
Street
347 North Roscommon/ 87124 N Us-127 Traffic & Safety May Guardrail Upgrade Show Bowl Road to I-75 Plans ready for OEC CE cleared No No Yes $250,000 1P
Crawford Guardrai
364 Bay Sanilac N/A M-25 Enhancement May eight foot' Paved Shoulder NVL of Port Sanilac to Deckerville Road ASAP for County Forces, CE cleared No No Yes $546,000 16
otherwise April Obligation
371 University Shiawassee I-69 Road CPM June HMA Coldmill and Resurface M-52 to the Shiawassee River CE cleared No No  Yes/GPA $3,200,000 1P
Page 2 DRAFT 02/18/09



Earliest

. . . i i TIP Amend.
Id Environmental  Design S )
Region County JNdelay Route Template Ml::.";h Work Description Location Clearance Buld TIP Needed Totalcost Tier
Non MPO
384 North TSC Wide Various Traffic & Safety August Guardrail Upgrading TSC Wide Work within shoulder points ~ need locations No No Yes $350,000
385 Bay Tuscola 102778 Y M-81 Bridge R&R August Deep Overlay M-81 over the N. Branch of the Cass  Could be ready for June CE cleared No Yes Yes $287,000
River Obligation
386 Bay Tuscola N/A M-15 Enhancement May eight foot Paved Shoulder Millington to Vassar ASAP for County Forces, CE cleared No No Yes $468,000
otherwise April Obligation
391 Southwest Van Buren 45533 Y M-40 Road R&R August HMA Resurfacing North of Paw Paw CE in review No Yes Yes $3,300,000
393 Bay Various N/A Road CPM May CPM Projects Various Could be ready for April CE cleared No No Yes $10,000,000
Obligation
485 North Wexford 58357 N Us-131 Bridge R&R July Bridge Replacement on Same Alignment Over Manistee River changed cost from $5.5M to CE in review No Yes Yes $3,000,000
$3M due to earmark
available)Plans in progress as
shelf project. Pennding PPRB
ap
534 North various ITS August RWIS and DMS CE in review Yes No Yes $1,800,000
542 Superior various various ITS June install RWIS stations at 8 locations throughout various CE in review Yes No  Yes/GPA $1,364,000
region
544 Superior various various ITS August Freeway and non-freeway DMS various CE in review Yes No  Yes/GPA $1,550,000
Non MPO Total: 58 $128,947 694
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Battle Creek Area Transportation Study
51 Southwest Calhoun M-96 Non-motorized June Sidewalk and pedestrian signals from Columbia Ave. north to I-94 BL  Add to existing Job 103192CE re-review underway No No Yes $300,000 16
Battle Creek Area Transportation Study Total: 1 $300,000
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Bay City Area Transportation Study
26 Bay Bay Y I-75 Bridge R&R/Road August Deep Overlays, Widen, Substructure Repairs and  Squaconning Creek to Hotchkiss package with #29 Have FONSI No Yes No $18,800,000 1 P
R&R reconstruct I-75 mainline Road;M-84 over I-75 (BO1 of 09034-1 &
-2).
29 Bay Bay 48271, Y M-84 CI/NR Bridge August Reconstruct roadway (widen 2 to 5 laneswest of ~ South of Delta Road to Euclid (gapping Bridge work in STIP, Road Have ROD No Yes Yes $17,360,000 1E
87842 I-75; widen from 2 to 2 - 5 lanes east of I-75), out I-75 interchange), M-84 over work need to be added to STIP
bridge replacement and culvert r Squaconning Creek (BO1 of 09011) and  -(plan completion 6/30/15,
M-84 over Dutch 4/1/10). Road work deferr
33 Bay Bay/Arenac N/A M-13/US-23 Enhancement May Paved Shoulders M-13 from M-247 to Standish; US-23 Possibly early obligation CE in review No No Yes $4,000,000 16
from Standish to the Arenac/Iosco
County Line
34 Bay Bay/Midland N/A Us-10 Bridge R&R May Misc Bridge Rehab EB/WB US-10 over I-75; 9Mile, ASAP, Plans complete CE cleared No No Yes $750,000 1P
Mackinaw Rd, Ashman, 3 Mile, Garfield,
Waldo, Stark, Sturgeion, 11 Mile &
Jefferson over US-10
Bay City Area Transportation Study Total: 4 $40,910,000
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Genesee County Metropolitan Planning Commission
101 Bay Genesee I-475 Bridge R&R/Road Road reconstruction, CPM or Rehabilitation of 4 I-75 S. Junct to Bristol (was Clio Rd changed cost(from $175M, CE in review No No Yes $26,400,000 1P
R&R bridges and 1 culv )Hill over I-475,I-475 over Gibson location, wk (previous
Drain, Maple under SB&NB I-475, comment-Not in LRP; Survey
Bristol under I-475 complete )
103 Bay Genesee 103312 various Carpool Parking May Resurface Existing Lot Fenton Carpool Parking Lot(US-23) &  Could be ready for May Letting CE cleared No Yes No $97500 16
Lot Columbiaville Carpool Parking Lot(M-24)
105 Bay Genesee  53201,1035Y M-13 Bridge R&R/Road May Mill & HMA Overlay with Joints and Epoxy Overlay M-21 to M-57 and M-13 over Mistequay Could go early; Project ready,  CE cleared No Yes No $6,625,000 1P
39 R&R Creek was delayed due to inflation
100 Bay Genesee 85290 VY Mm-21 Bridge R&R August Deck Replacement M-21 over Mistequay Creek Could be ready for August CE cleared No Yes No $1,000,000 1P
Letting
508 Bay Genesee 87777 I-75/1-475, ITS May Phase 2 of Genesee Cnty ITS Project I-69,I-75 & I-475 need locations No Yes $2,035,000 16
I-69
Genesee County Metropolitan Planning Commission Total: 5 $36,157,500
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6rand Valley Metro Council
510 Grand Kent M-6 ITS May Install fiber/conduit improvements from I-196 to I-96 need locations No Yes $1,400,000 16
511 Grand Kent Us-131, ITS May Set up IP devices various need locations Yes No Yes $310,000 16
I-196, I-96
196 Grand Kent 103034 Y Us-131 Bridge R&R June Overlay, P/H Under Post Road Shelf Job Will Be Ready CE cleared No No Yes $1,450,000 1P
193 Grand Kent 51883 I-196 Bridge R&R September  Replace / Enhancement under Coit Ave Will Be Ready Package with EA cleared No Yes No $4,600,000 1P
ID# 194, 200, 206, 210
194 6rand Kent 51884 VY I-196 Bridge R&R September  Replace over Lafayette Ave Will Be Ready/STIP List says  EA cleared No Yes No $4,420000 1P
$3,900,000 Package with ID#
193, 200, 206, 210
200 Grand Kent 75547 not I-196 Capacity - Road September ~ Widen US-131 E to Fuller Ave If know by Jan can let Sept EA cleared No Yes Yes $10,200,000 1E
par otherwise Oct. Package with
t of ID# 193, 194, 206, 210
JIN
210 Grand Kent 75547 Y I-196 Road R&R September Reconstruct US-131 E to Fuller Ave GI Held -Need To Finish Plans EA cleared No Yes No $19,500,000 1P
Package with ID# 193, 200,
206, 194
206 Grand Kent 87457 N I-196 Freeway Lighting September  Freeway Lighting Replacement US-131 E to Fuller Ave Will Be Ready Package with CE cleared No Yes No $2,325,000 1P
ID# 193, 200, 194, 210
509 Grand various Various ITS June Install dynamic message signs at 29 locations various need locations No Yes $6,900,000 16
6rand Valley Metro Council Total: 9 $51,105,000
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Jackson Area Transportation Study
179 University Jackson I-94 Road R&R August Reconstruction Sargent Road to Wash Co Line Rehab job currently CE in review Yes No Yes $58,000,000 1 P
programmed will be deleted if
this project is selected
Jackson Area Transportation Study Total: 1 $58,000,000
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Kalamazoo Area Transportation Study

185 Southwest Kalamazoo 105128 N I-94 Capacity - Road May Reconstruction and widening to six lanes I-94/Westnedge Planned completion: Nov. 2011  EA cleared No No Yes $68,000,000 1E

- 5 week Ad for special May 15
letting. Design refreshing
underway.

Kalamazoo Area Transportation Study Total: 1 $68,000,000
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Macatawa Area Coordinating Council
333 Grand Ottawa 84007 N I-196 Bridge CPM June P/H, Substructure Repair Over 48th Avenue Will Be Ready shelf CE cleared No No  Yes/GPA $740,000 1P
Macatawa Area Coordinating Council Total: 1 $740,000
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Saginaw Metropolitan Area Transportation Study
348 Bay Saginaw 105624 M-46 Bridge R&R May Railing Replacement, Deck Patchin, Joints M-46 over Tittabawassee River & M-46 CE cleared No No Yes $1,020,000 1P
over Overflow East
361 Bay Saginaw 45909 Y M-13 Road R&R July HMA Reconstruct with Storm Sewer, Combined Hess to M-46 in the City of Saginaw CE in review No Yes Yes $8,000,000 1P
Sewer Separation, Watermain, Curb & Gutter
Total: 2 $9,020,000
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Southeast Michigan Council of Governments
230 University Livingston M-59 Carpool Parking April New Carpool Lot At Burkhart Road CE in review No Yes $150,000 16

Lot
578 University Livingston 105648 uUs-23 Road CPM April Mill & Resf CSX RR to South of M-59 CE cleared No  Yes/GPA $4,500,000
545 University Livingston 88138 N I-96 ITS June one DMS and 3 CCTV added to job Brighton need locations No Yes $670,000
239 Metro Macomb I-696 WB/SD Enhancement September  Slope Restoration Plantings and Single Face I-75 to Hayes CE in review No Yes $15,000,000 16
Barrier
240 Metro Macomb I-94EB  Road R&R May Mill & Resurface At 9 Mile, exit & entrance ramps CE cleared No Yes $425,000 1P
241 Metro Macomb I-94 WB  Road R&R May Mill & Resurface At 10 Mile, exit & entrance ramps CE cleared No Yes $425,000 P
242 Metro Macomb I-94 WB  Road R&R May HMA Overlay At 23 Mile, exit ramp CE cleared No Yes $475,000 1P
243 Metro Macomb M-19 Road R&R May Mill & Resurface from 33 Mile Rd. to Ashery Creek CE cleared No Yes $1,500,000 P
244 Metro Macomb 45733 M-3 SB Road R&R August two- course HMA overlay Cass to Sunnyview CE in review No Yes $8,000,000 P
238 Metro Oakland I-696 WB/SD Road R&R July HMA Overlay Dequindre to I-75 CE cleared No Yes $1,000,000 P
290 Metro Oakland 103568 Y M-59 Bridge R&R July Deep overlays EB/WB over GTW Railroad (R-02, R-03) CE in review Yes No $1,540,000 P
304 Metro Oakland 55850 M-59 Capacity - Road September  Reconstruction and widening to six lanes Crooks to Ryan CE in review No Yes $60,000,000 E
308 Metro Oakland 72403 Y US-24 BR  Road R&R July Patch & Overlay Woodward Avenue to Cesar Chavez CE cleared Yes No $2,820,000 P
309 Metro Oakland 72404 Y US-24 BR  Road R&R July Patch & Overlay US-24 to M-1 (Woodward Avenue) CE cleared Yes No $6,700,000 P
303 Metro Oakland 80915 VY M-59 Road R&R July Patch & Overlay Widetrack to Opdyke CE in review Yes No $13,700,000 1 P
310 Metro Oakland 85538 VY US-24 NB  Road R&R September  Reconstruct Square Lake to Orchard Lake CE in review No Yes $12,000,000 P
289 Metro Oakland 86653 Y M-59 Bridge R&R July Deck replacement, overlays four Bridges on M-59 1 out of 4 structures delayed  CE in review Yes No $7,400,000 1P
in the Hybrid
379 Metro St. Clair M-25 Road R&R September  Patch & Overlay/possible 4" white-topping Milwaukee St. to Fisher Rd. CE in review No Yes $5,000,000 P
581 Metro St. Clair BwB BWB Street Realignment Elmwood, Gratiot, State Streets under archaeology/4(f) issues CE in review Yes Yes $1,200,000 P
BWB

378 Metro St. Clair 80911 Y I-94 Road R&R September  Reconstruct St. Clair Highway to Allington Road CE in review Yes No $18,500,000 P
374 Metro St. Clair 85164 I-94 Bridge R&R September Bridge Replacement Belle River CE in review Yes No $5,310,000 P
409 Metro Wayne I-96 Bridge R&R May Deck Replacement Seven Bridges over I-96 CE in review No Yes $15,500,000 P
410 Metro Wayne I-96 Bridge R&R May Deck Replacement Three Bridges over I-96 CE in review No Yes $5,000,000 1P
438 Metro Wayne Region ITS September  Device Upgrade total cost updated with CE cleared No Yes $7,000,000 16

Kruegers costs

456 Metro Wayne I-94 ramps Road R&R July Patch & Overlay At Belleville (3 ramps) CE in review No Yes $750,000 1P
457 Metro Wayne I-94 ramps Road R&R July Patch & Overlay At Haggerty - (3 ramps) CE in review No Yes $750,000 P
474 Metro Wayne Us-12 Road R&R September Mill & Resurface - 2 course Livernois to Rosa Parks CE in review No Yes $10,000,000 P
475 Metro Wayne Us-12 Road R&R May Resurface - 2 course Outer Dr. to Brady CE cleared No Yes $4,000,000 P
476 Metro Wayne Us-24 Road R&R May Resurface - 2 course Vreenland to South WCL CE cleared No Yes $2,000,000 P
477 Metro Wayne uUs-24 Road R&R May Patch & Overlay SB from Joy to Plymouth CE cleared No Yes $1,500,000 P
515 Metro Wayne ITS June protective and security fencing three tower locations CE in review No Yes $45000 16
479 Metro Wayne 100546 N I-94 Traffic & Safety September  Active Speed System EB @ I-96 EB & WB CE cleared Yes No $850,000 P
480 Metro Wayne 100547 N I-94 Traffic & Safety September  Active Speed System WB @ I-96 EB & WB CE cleared Yes No $850,000 1 P
427 Metro Wayne 103542 I-75 Enhancement May Landscaping & Ornamental Fence GTW RR to east of Commor Avenue CE cleared Yes Yes/GPA $700,000 16
447 Metro Wayne 104068 N I-94 Pump Station September ~ Pump Station D12-82022 Schaefer Highway - Ford Gate 10 CE cleared Yes No $1,260,000 1P
411 Metro Wayne 104121 N I-96 Bridge R&R May Removal of Railroad Structure X09-82123 CE in review Yes No $600,000 P
580 Metro Wayne 104399 I-96 Bridge R&R May Deck Replacement I-96 under Underwood CE in review No Yes $1,500,000 1P
468 Metro Wayne 76901 Y M-8 Road R&R September  Mill & Resurface Oakland to Conant CE in review Yes No $13,000,000 P
420 Metro Wayne 83146 N M-8 Bridge CPM September  Paint, Deck patch Charest ped brdige over M-8 Changed template from Bridge CE in review Yes VYes/GPA $400,000 1P
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Southeast Michigan Council of Governments
Paint, Deck patch R&R to Bridge CPM as
programmed in MPINS.
421 Metro Wayne 83147 M-8 Bridge R&R September  Deck Replacement Joseph Campau over M-8 CE in review Yes No $2,000,000 1P
422 Metro Wayne 83148 M-8 Bridge R&R September  Deck Replacement Goddard over M-8 CE in review Yes No $2,300,000 1P
419 Metro Wayne 83172 M-8 Bridge CPM September  Epoxy Overlay Second, Hamilton, Woodward, John R Changed template from Bridge  CE cleared Yes Yes/GPA $1,250,000 1P
R&R to Bridge CPM as
programmed in MPINS.
424 Metro Wayne 86890 M-85 Bridge R&R September  Substructure Repair Three RR Bridges CE cleared Yes No $700,000 1P
577 Metro Wayne 88420 I-94 Road R&R Sound wall - Type 1 at US-24 CE in review Yes No $3,225,131 1P
483 Metro Wayne/Oakland I-275 Enhancement June Design/Build Reconstruct I-275 Bikeway Changed template from Road  CE in review Yes No Yes $10,000,000 16
to Enhancements as in MPINS.
JN 104162 Ref. IN 34959
(2009 associated project)
Southeast Michigan Council of Governments Total: 45 $251,495,131
Page 13 DRAFT 02/18/09




Earliest

Environmental

Design STIP Amend.

Id Region  County JNdelay Route Template Ml::.";h Work Description Location Clearance Buld TIP Needed  TOTalcost Tier
Tri-County Regional Planning Commission
71 University Clinton I-69 Road CPM June Concrete Restoration Chandler Road to Peacock Road CE cleared No No Yes $3,200,000 1P
75 University Clinton M-21/State TEDF Turn Lanes West City Limits to 960 ft. E of W City TEDF CE in review No Yes $153,670 1P
Street Limit
77 University  Clinton/Eaton 45639 N I-96 Road R&R July Reconstruct M-43 to Wacousta Rd changed cost to$45M -PE,CE CE in review Yes Yes No $45,000,000 1P
and 3 bridges (EB & WB I-96
over M-43 and Willow over
I-96) per Jeff R. 2/2/09
95 University Eaton Cochran  TEDF Resurface Warren Avenue to Battle Creek River ~ TEDF CE in review No Yes $300,000 1P
Avenue Bridge
(T-698L)
88 University Eaton 103029 N M-50/M-99 Enhancement July Streetscape Enhancement Hallawood to Kimbark (Eaton Rapids) CE in review No Yes No $699,495 16
93 University Eaton 79757 N M-50/M-99 Road R&R July Cold-milling and 2-course HMA Hallawood to Kimbark (Eaton Rapids)  paired with enhancement CE in review No No Yes $2,100,000 1P
project
139 University Ingham I-96 Road CPM June HMA Coldmill and Resurface Meridian Rd. to M-52 CE cleared No No Yes $3,500,000 1P
546 University Ingham I-96 ITS continuation of ITS projects from Novi to Lansing from M-59 to US-127 need locations No Yes $2,055,000 16
Tri-County Regional Planning Commission Total: 8 $57,008,165
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Washtenaw Area Transportation Study
401 University Washtenaw I-94 Road R&R June Mill and Resurface(CPM) Jackson Co Line to Freer Road CE cleared No $6,000,000 1P
400 University Washtenaw 84054 VY I-94 Road R&R May Cold-milling and 2-course HMA Freer to Parker CE cleared No Yes Yes $18,400,000 1P
Washtenaw Area Transportation Study Total: 2 $24,400,000
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West Michigan Metropolitan Transportation Planning Program
281 Grand Muskegon 77964 N M-37 Road R&R June Rehab and a roundabout M-46 N to Moon Road Will Be Ready CE cleared No Yes No $4,050,000 1P
335 6rand Ottawa 102903 N I-96 Road CPM April Mill/Fill M-104 East to 68th Avenue Will Be Ready CE cleared No No Yes $2,791,000 1P
West Michigan Metropolitan Transportation Planning Total: 2 $6,841,000
Total: $732,924,490
Total Count: 139
02/18/09
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